RHIC Run/12



Yesterday

= EBIS repair completed, still
recovering.

= All critical RHIC and AGS
maintenance completed behind EBIS
fix.

LINAC, BLIP, Booster and NSRL ran
as scheduled.

Vacuum window for Blue Storage
cavity diagnosed and repaired-
potential day of downtime averted.




Tomorrow:

m Originally: Scheduled
Maintenance Day.

= |[deally no RHIC maintenance-
long store with “Plan B”.

= LINAC and Booster
maintenance in the AM as
originally scheduled.

= No AGS work planned.




Scheduling and planning:

= Yesterday's activities scheduled
last minute- 0830am meeting.

= All participants: Excellent
response.

= Tomorrows work schedule will be
scheduled with individual groups
and posted on line.




Wednesday's schedule
= 0530hrs: Fill RHIC with Physics

store.

m 0630hrs: BNL line crew secures
Booster MMPS equipment.

m 0700hrs: L
= 0830-0930
= 1000-1200

PA work commences.
Nrs: Booster access.

Nrs: Booster RF tests.

= 1200hrs: RHIC and NSRL standing
by for LIPA work to end.



Plan B

= RHIC experiments access (RCA
or RA, depending on downtime
duration).

= Some Controlled Access for jet,
phase shifter and select other
jobs.




